## **Project TimeLine**

Task	Period
User Interface	Week 5
Data Preprocessing	Week 6
Model Selection & Testing	Week 7
Web Development	Week 8
Model Tuning	Week 9
Development Integration	Week 10-11
System Testing	Week 12
Finishing the report	Week 13-14

Note: Periods might change depending on the process of development.